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Section I.  Accomplishments (Please provide a bulleted list of project accomplishments as well as a 
description of their importance to the project.)  Indicate which part of the Grant Activities as defined in 
the grant agreement, the above accomplishments are related to: 
 

• Held weekly team meeting with student workers and with Dr. Paul Walter, project 
manager, and Dr. Gary Morris, PI. 

• Monitored data quality from TECO 49i ozone instrument on campus. 

• Servicing of CAMS 1605 as needed. 
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Section II: Problems/Solutions 
 
Problem(s) Identified 
 
(Please report anticipated or 
unanticipated problem(s) encountered 
and its effect on the progress of the 
project) 

1. Bad pre-amplifier on antenna previously noted 
in October report. 

2. CAMS 1605 ozone instrument (TECO 49i) 
has low intensity of lamp B. 

Proposed Solution(s) 
 
(Please report any possible solution(s) 
to the problem(s) that were 
considered/encountered) 

1. Send pre-amp back to vendor. 
2. Carry out service on the ozone instrument to 

have lamp B back up to normal intensity. 

Action(s) Conducted and 
Results 
 
(Please describe the action(s) taken to 
resolve the problem(s) and its effect) 

1. Received a replacement pre-amp from Greg 
Kok at En-Sci. 

2. Work remains to be completed in future 
month on the ozone instrument. 
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Section III.  Goals and Issues for Succeeding Period: (Please provide a brief description of 
the goal(s) you hope to realize in the coming period and identify any notable challenges that can be 
foreseen) 
 

• Continue to maintain CAMS 1605. 
• Correct the issue with the CAMS 1605 ozone instrument (TECO 49i) causing the 

intensity of lamp B to read low.   
 

 
NOTE: Please attach any additional information that you feel should be a part of your report or that may 
be required to meet the deliverable requirements for tasks completed during this reporting period. 
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