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CAPCOG
Monthly Project Status Report

Contract: Operation of CAMS 1605 2016 — 2017 & Ozonesonde Project 2016 — 2017

Grantee: St. Edward’s University

Date Submitted: 3/23/17

Report for the Monthly period: January 2017

Starting Date 1/1/17 Ending Date 1/31/17

Section |. Accomplishments (Please provide a bulleted list of project accomplishments as well as a
description of their importance to the project.) Indicate which part of the Grant Activities as defined in
the grant agreement, the above accomplishments are related to:

* Held weekly team meeting with student workers and with Dr. Paul Walter, project
manager, and Dr. Gary Morris, PI.

* Monitored data quality from TECO 49i ozone instrument on campus.

* Servicing of CAMS 1605 as needed.
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Section Il: Problems/Solutions

Problem(s) Identified

(Please report anticipated or
unanticipated problem(s) encountered
and its effect on the progress of the
project)

1. Bad pre-amplifier on antenna previously noted
in October report.

2. CAMS 1605 ozone instrument (TECO 49i)
has low intensity of lamp B.

Proposed Solution(s)

(Please report any possible solution(s)
to the problem(s) that were
considered/encountered)

1. Send pre-amp back to vendor.

2. Carry out service on the ozone instrument to
have lamp B back up to normal intensity.

Action(s) Conducted and
Results

(Please describe the action(s) taken to
resolve the problem(s) and its effect)

1. Received a replacement pre-amp from Greg
Kok at En-Sci.

2. Work remains to be completed in future
month on the ozone instrument.
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Section lll. Goals and Issues for Succeeding Period: (Please provide a brief description of
the goal(s) you hope to realize in the coming period and identify any notable challenges that can be
foreseen)

* Continue to maintain CAMS 1605.
* Correct the issue with the CAMS 1605 ozone instrument (TECO 49i) causing the
intensity of lamp B to read low.

NOTE: Please attach any additional information that you feel should be a part of your report or that may
be required to meet the deliverable requirements for tasks completed during this reporting period.

Date: 23 March 2017

Authorized Project Representative's Signature



