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Report for the Monthly period: February 2017

Starting Date 2/1/17 Ending Date 2/28/17

Section |. Accomplishments (Please provide a bulleted list of project accomplishments as well as a
description of their importance to the project.) Indicate which part of the Grant Activities as defined in
the grant agreement, the above accomplishments are related to:

* Held twice weekly team meeting with student workers and with Dr. Paul Walter,
project manager, and Dr. Gary Morris, PI.

* Flight ATO18 launched on Saturday, 18 February. Data posted to
http://ir.stedwards.edu/natural-sciences/ozone.

* Monitored data quality from TECO 49i ozone instrument on campus.
* Servicing of CAMS1605 as needed.
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Section Il: Problems/Solutions

Problem(s) Identified

(Please report anticipated or
unanticipated problem(s) encountered
and its effect on the progress of the
project)

. CAMS 1605 ozone instrument (TECO 49i)

has low intensity of lamp B. It reads 38 kHz
when when 45 kHz is the low end of the cutoff
for the specifications.

. CAMS 1605 ozone instrument (TECO 49i)

has high bench temperature (as high as
42.7C, where 40C is the specifications cutoff).

Proposed Solution(s)

(Please report any possible solution(s)
to the problem(s) that were
considered/encountered)

. Carry out service on the ozone instrument to

have lamp B back up to normal intensity.

. Carry out service on the ozone instrument to

have temp move back to normal range.

Action(s) Conducted and
Results

(Please describe the action(s) taken to
resolve the problem(s) and its effect)

. Work remains to be completed in future

month to resolve the issue causing the
intensity of lamp B to be low on the ozone
instrument.

. Temporary fix was to have the lid partly open

to allow the ozone monitor to cool to normal
range. Work remains to be completed in
future month on the ozone instrument.
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Section lll. Goals and Issues for Succeeding Period: (Please provide a brief description of
the goal(s) you hope to realize in the coming period and identify any notable challenges that can be
foreseen)

* Continue to maintain CAMS 1605.

* Correct the issue with the CAMS 1605 ozone instrument (TECO 49i) that is
causing the intensity for lamp B to be low.

* Correct the issue with the CAMS 1605 ozone instrument (TECO 49i) that is
causing the bench temp to be high.

NOTE: Please attach any additional information that you feel should be a part of your report or that may
be required to meet the deliverable requirements for tasks completed during this reporting period.

Date: 23 March 2017
Authorized Project Representative's Signature



