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Report for the Monthly period: March 2017

Starting Date 3/1/17 Ending Date 3/31/17

Section |. Accomplishments (Please provide a bulleted list of project accomplishments as well as a
description of their importance to the project.) Indicate which part of the Grant Activities as defined in
the grant agreement, the above accomplishments are related to:

* We hired Mark Spychala to a full-time research assistant position.

* Held twice weekly team meeting with student workers and with Mark Spychala,
research assistant, Dr. Paul Walter, project manager, and Dr. Gary Morris, PI.

* Monitored data quality from TECO 49i ozone instrument on campus.
* Servicing of CAMS 1605 as needed.
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Section Il: Problems/Solutions

Problem(s) Identified

(Please report anticipated or
unanticipated problem(s) encountered
and its effect on the progress of the
project)

. CAMS 1605 ozone instrument (TECO 49i)

has low intensity of lamp B. There is a
buildup of black residue in the absorption line.

. CAMS 1605 ozone instrument (TECO 49i)

has high bench temperature (as high as
42.7C, where 40C is the specs cutoff). The
fan no longer works.

Proposed Solution(s)

(Please report any possible solution(s)
to the problem(s) that were
considered/encountered)

. Carry out service on the ozone instrument to

have lamp B back up to normal intensity.

. Carry out service on the ozone instrument to

have temp move back to normal range. The
fan no longer works.

Action(s) Conducted and
Results

(Please describe the action(s) taken to
resolve the problem(s) and its effect)

. Tried to remove the black residue initially with

a Kim Wipe and then with a Q-tip soaked in
methanol. Neither attempt removed the
residue. Work remains to be completed in
future month on the ozone instrument.

. Purchasing and replacing the fan in the ozone

instrument remains to be completed in future
month.
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Section lll. Goals and Issues for Succeeding Period: (Please provide a brief description of

the goal(s) you hope to realize in the coming period and identify any notable challenges that can be
foreseen)

* Continue to maintain CAMS 1605.
* Remove the residue in the absorption line of the CAMS 1605 ozone instrument
(TECO 49i) that is causing the intensity for lamp B to be low.

* Replace the fan for the CAMS 1605 ozone instrument (TECO 49i) that is causing
the bench temp to be high.

NOTE: Please attach any additional information that you feel should be a part of your report or that may
be required to meet the deliverable requirements for tasks completed during this reporting period.

Date: 10 April 2017

Authorized Project Representative's Signature



